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TETRATECH 

PITT-07-13-147 

July 31, 2013 

Project Number 112G02214 

Mr. Matthew Audet 
Environmental Protection Agency 
Region I (Mail Code: HBT) 
1 Congress Street, Suite 1100 
Boston, Massachusetts 02114-2023 

Reference: 
	

Contract Number N62467-08-D-1001 
Contract Task Order WE26 

Subject: 
	

Proposed Remedial Action Document Schedule for Operable Unit 9 
Portsmouth Naval Shipyard (PNS), Kittery, Maine 

Dear Mr. Audet: 

On behalf of the U.S. Navy, Tetra Tech, Inc. is pleased to provide to the U.S. Environmental Protection 
Agency Region I (USEPA) the Navy's proposed schedule for the Land Use Control Remedial Design for 
Operable Unit 9 for your review and comment. 

Please provide USEPA approval of the attached schedule within 14 days of receipt. 

If you have any comments or questions, or if additional information is required, please contact 
Ms. Elizabeth Middleton at 757.341.1985. 

Sincerely, 

Matthew Kraus, QEP 
Project Manager 

MK/clm 

Enclosure 

cc: 	MEDEP (I. McLeod) 
NAVFAC MIDLANT (Code OPTE3/E. Middleton) 
NAVFAC MIDLANT (Code PRN4/M. Thyng) 
A. Bernhardt, Tetra Tech 
NIRIS RDM 

Tetra Tech 
661 Andersen Drive, Pittsburgh, PA 15220-2700 

Tel 412.921.7090 Fax 412.921.4040 www.tetratech.com  



PROPOSED REMEDIAL ACTION 
DOCUMENT SCHEDULE FOR OPERABLE UNIT 9 

Task Duration 
Anticipated 

LAND USE CONTROL REMEDIAL DESIGN (LUC RD) FOR OU9 (Standard Primary Document 
Schedule) 
Navy submit Draft LUC RD 90 days after Final ROD 12/23/2013 
USEPA and MEDEP provide comments on Draft LUC RD 45 days after Draft LUC RD submittal 2/6/2014 
Navy submit responses to comments on the Draft 45 days after receipt of comments 3/23/2014 
USEPA and MEDEP provide follow-up comments on the draft 30 days after submittal of responses 4/22/2013 
Navy submit Draft Final LUC RD with responses to comments 30 days after receipt of comments 5/22/2014 
USEPA and MEDEP provide comments on Draft Final 30 days after Draft Final LUC RD 

submittal 
6/21/2014 

Navy submits Final LUC RD with responses to comments 30 days after receipt of comments 7/21/2014 

* Anticipated schedule assumes signature of ROD by September 24, 2013. 

1 	 July 31, 2013 


